
    People’s Transportation Plan Status Report   April 2004 
  
 

 
 

Project Description 
 
South Miami Ave 
From SW 25th Rd to SW 15th Rd 

 
 
 

Install Traffic Calming Measures, Curbs and 
Sidewalks 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Design Procurement (City of Miami)
Design (Administered by City of Miami)
Construction Procurement (City of Miami)
Construction (Administered by City of Miami)

2004 2005 2006

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

7 SOUTH MIAMI AVENUE
SW 25 Road to SW 

15 Road

Traffic Calming 
Measures, Curbs 

and Sidewalks 90 0 600 150 750 840

Project Location 


